



PROJECT - TIME ENTRY	DURATION	PERCENTAGE
● SOS2223-15	298:42:16	88.85%
#11 Comprobar clonado de git	1:20:17	0.4%
#12 Añadir filas a ficha de trabajo compartida con los profesores.	0:15:04	0.07%
#13 Trabajar con archivo indexYYY.js que contenga el código de una aplicación en nodejs.	1:59:44	0.59%
#14 Registrar información en el repositorio común de la asignatura	0:15:41	0.08%
#15 Cuenta de Postman	0:17:08	0.08%
#16 Verificar que la pestaña individual de la ficha de trabajo compartida con los profesores cumple los requisitos	0:16:49	0.08%
#17 Crear archivo index-AMR.js en el repositorio de nuestro grupo (15)	2:11:18	0.65%
#18 Have a file named "index-YYY.js" in the SOS2223-XX repository	1:09:36	0.35%
#19 have a nodejs module that contains the main file "index.js"	1:05:23	0.32%
#20 Have read the news in piazza.	0:33:42	0.17%
#21 Hours registered in toggl.	1:22:23	0.41%
#22 Replicate the algorithm from the file named "index-YYY.js"	11:26:11	3.4%
#23 Create 3 issues in the repository	0:15:56	0.08%
#24 Have at least 3 dedicated hours logged in Toggle	0:22:07	0.11%
#25 Check the local repository to see if it is up to date.	0:23:00	0.11%
#26 Check that the previous lab tasks are done correctly.	0:15:14	0.08%

PROJECT - TIME ENTRY	DURATION	PERCENTAGE
#27 Replicate the index-AMR.js code in the common file index.js	2:39:53	0.79%
#28 Have a functional REST API deployed in Google Cloud offering your data source	1:02:37	0.31%
#29 The resource must contain a path /api/v1/FFFFF/loadInitialData	1:03:39	0.32%
#30 The resource name (FFFFF) must meet the following restrictions	1:30:10	0.45%
#31 Deploy google cloud in API REST.	108:48:06	32.36%
#34 Follow the patterns especificed in the backlog	0:52:17	0.26%
#35 Develop Postman calls collection	0:24:30	0.12%
#36 Follow the patterns especificed in the backlog	0:16:15	0.08%
#37 Completar el registro información en el repositorio común.	3:30:19	1.04%
#38 Comprobar que todas las APIs funcionan bien.	4:47:15	1.42%
#40 The API must implement searches	0:46:41	0.23%
#41 Redirect to Postman	0:51:42	0.26%
#42 Clean the code	0:31:40	0.16%
#43 The API must implement searches for all the fields of the resource	2:12:59	0.66%
#44 The API must implement pagination	0:15:33	0.08%
#45 The project must contain a path /api/v1/FFFFF/docs	0:29:07	0.14%
#46 Persistencia NeDB.	0:35:06	0.17%

PROJECT - TIME ENTRY	DURATION	PERCENTAGE
#49 Extend the collection of POSTMAN calls	0:47:13	0.23%
#50 The API can only receive and send data in JSON	1:13:46	0.37%
#51 The _id property should not be received or sent	3:45:48	1.12%
#52 Extender la colección de llamadas de POSTMAN	1:45:23	0.52%
#53 Revisar los identificadores de recursos	0:33:40	0.17%
#54 Revisar que la API sólo recibe y envía datos en JSON	1:58:33	0.59%
#57 Front-end Svelte	67:37:08	20.11%
#58 Todos los elementos de la interfaz, deben ser comprensibles por usuarios no técnicos	29:04:19	8.65%
#59 El frontend debe mostrar al usuario un mensaje informativo del estado de la operación realizada	2:18:34	0.69%
#6 Creating an issue	0:16:58	0.08%
#60 Tener un back-end basado en API REST	1:15:13	0.37%
#61 Front-end Svelte	1:06:10	0.33%
#62 Tener todos los elementos de la interfaz	0:41:52	0.21%
#64 Una forma de buscar recursos utilizando la búsqueda que proporciona la API	0:34:34	0.17%
#65 Una forma de paginar el listado de recursos usando el mecanismo que proporciona la api	0:16:08	0.08%
#66 El frontend debe recargar de manera automatizada los datos que se muestran en caso de ser necesario	9:42:02	2.89%
#67 vídeo comentando todas las funcionalidades y aspectos del entregable D03	1:20:18	0.4%

PROJECT - TIME ENTRY	DURATION	PERCENTAGE
#68 conjunto de visualizaciones de los recursos de su API	2:30:04	0.74%
#69 conjunto de usos o integraciones	2:46:43	0.83%
#70 Usos e integraciones	4:44:53	1.41%
#71 Gráfica individual	3:54:16	1.16%
#8 Having successfully cloned the repository	0:26:21	0.13%
#9 Have the group repository synchronized	0:44:42	0.22%
Develop Postman calls collection Develop Postman calls collection	0:38:09	0.19%
Functional API REST deployed Functional API REST deployed	2:02:47	0.61%
Implement Nedb	2:02:13	0.61%
Issue para feedback.	0:19:57	0.1%
Timer para F03	0:07:08	0.04%
Without description	0:00:02	
Without project	37:29:20	11.15%
#10 Verify individual job ticket tab	0:24:30	0.12%
#15 Cuenta de Postman	0:00:19	
#27 Replicate the index-AMR.js code in the common file index.js	0:00:18	
#3 Registrar información en el repositorio común	0:11:14	0.06%

PROJECT - TIME ENTRY	DURATION	PERCENTAGE
#71 Gráfica individual	0:00:03	
#8 Having successfully cloned the repository	0:22:41	0.11%
Cambios del D03	6:15:00	1.86%
Frontend	3:30:00	1.04%
Graficas e integraciones	23:15:00	6.92%
Graficas y cambios	3:00:00	0.89%
Without description	0:30:15	0.15%